
 

 

 

 

 
 

Pave 80 February 2009 Milestones 
 
 
 
 
1. From Tennessee Street to 
American Canyon Overcrossing (about 4 miles) 
  
Work:   

• constructing median concrete barrier and inside shoulder structural 
section  

 
Status: 100% complete 

 
Cost: $20.4 million 
 
Estimated completion: Completed in February, 2009 
 
Work completed: Median barrier, rubberized asphalt concrete paving, open 
graded asphalt concrete paving, crack and seat, paving inside shoulders 
 
Ongoing work: All work on this project is completed 
 
Traffic Impacts: None  

 
 

2. American Canyon Overcrossing  
to Green Valley Creek (about 5 miles) 
 
Work:  

• constructing inside concrete barrier 
• widening shoulder at some locations  
• crack and seat existing Portland Cement Concrete (PCC) pavement 
• placing multi-layers of new Asphalt Concrete (AC) on top of existing 

PCC 



• grinding existing top layer of worn-out AC and replacing it with new 
layers of AC 

• overlay existing roadway with asphalt concrete. 
 
Status: 26% complete 

 
Cost: $20.6 million 
 
Estimated completion: March 2010 
 
Work completed: Median shoulder work on eastbound I-80 between American 
Canyon OverCrossing to Red Top Road OverCrossing. 
 
Current work: Placing temporary concrete barriers (K-rails) along inside 
shoulders (in both directions).  Working on median embankment just east of 
American Canyon OverCrossing. Beginning bridge widening at Lynch Road 
overcrossing 
 
Upcoming work: Continuing with embankment work in both directions as well 
as median shoulder work. Continuing with the bridge widening at Lynch Road 
Overcrossing. 
 
Traffic Impacts:  Various lane closures on eastbound and westbound 80 and 
various lane closures mostly during night time 
 
3. High-Occupancy Vehicle - HOV lanes (car pool lanes) 
 from Red Top Rd to Air Base Parkway (about 8.5 miles) 
 
Work:  

• constructing inside concrete barrier 
• constructing additional lane, each direction inside the median 
• paving median and outside shoulder at some locations 
• Placing median barrier at some locations 
• Widening of the West Texas Street bridge 
• Retrofit work at intersection with 680 and at Travis Blvd. Lane  

 
Status: 64% complete  

 
Cost: $30 million 
 
Estimated completion: July 2010 
 
Ongoing work: Contractor continues to excavate and reconstruct median, 
retrofit and widen bridges 
 



Traffic Impacts:  Night time closures of various lanes and ramps. Occasional 
daytime slow lane closures to allow hauling off of excavated materials, as 
required. 

 
4. North Texas Overcrossing in Fairfield to 
 Leisure Town Overcrossing in Vacaville (about 10.5 miles) 
 
Work:  

• Crack and Seat existing Portland Cement Concrete (PCC) pavement 
• Placing multi layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• Overlaying existing roadway and shoulders with multi-layers of new AC 

 
Status: 70% complete 
 
Cost: $37.3 million 
 
Estimated completion: August 2009 
 
Work completed: Three lifts of asphalt for EB I-80 from just west of North 
Texas OverCrossing in Fairfield to just east of Leisure Town OverCrossing in 
Vacaville.  Three lifts of asphalt for WB I-80 from just east of Leisure Town 
Road OverCrossing and to Alamo Creek Bridge in Vacaville 
 
Current work:  Approach and departure slabs at the bridges in Vacaville.  
 
Upcoming work:  Metal beam guard rail, placing shoulder backing and asphalt 
curbs. 
 
Traffic impacts:  Night time closures of various lanes and ramps along 
eastbound and westbound 80. Currently contractor is working Sunday nights 
through Thursday nights. 
 
5. Truck Climbing Lane on  
State Route 12 (Jameson Canyon Rd) 
 
Work:  Construct truck climbing lane 

 
Status:  Complete 

 
Cost: $6.9 million 
 
Estimated completion: Completed in December, 2008 

 
 



6. North Texas Street I-80 Interchange (This is a city  
of Fairfield project with oversight by Caltrans) 
 
Work:  Constructing on and off ramps to eastbound I-80 at the N Texas St 
interchange, bridge widening, and realignment of N Texas St and Nelson 
Road. 
 
Status: 22% complete 
 

     Cost: $20.0 million 
 
     Estimated completion: July 2010 

 
Work completed:  Constructed embankments for the on and off ramps, 
poured columns and abutments for the bridge widening, and performed rough 
grading for the realignment of N Texas St and Nelson Road. 
 
Current work:  Weather permitting; placing base material for the on and off 
ramps, installing bent caps for the bridge widening, and installing utilities for N 
Texas St and Nelson Road. 

 
Upcoming work:  Paving segments of the on and off ramps, installing precast 
girders for the bridge widening, and installing base material for N Texas St 
and Nelson Road. 

 
Traffic Impacts:  None at this time 
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